



# BEMBRIDGE PARISH COUNCIL

The Clerk to the Council, 5 Foreland Road, Bembridge, Isle of Wight, PO35 5XN

Tel: 01983 874160 Email: bembridgepc@btconnect.com



## Minutes of Steyne Park Project Working Group meeting held on Wednesday 13<sup>th</sup> April 2016 at 5.00pm Parish Office, 5 Foreland Road

**PRESENT:** Cllr D Grannum (Chairman), Mr A Morris, Mr K Marston, Mrs E Goldring (Clerk) and Mrs J McDade (Assistant Clerk)

### 1. APOLOGIES FOR ABSENCE

To receive apologies for absence - Apologies from Mr Cook, Mrs Mitchel, Cllr Woodford

### 2. MINUTES OF THE LAST MEETING

To receive for approval minutes of the Steyne Park Project Working Group held on 9<sup>th</sup> March 2016

**RESOLVED:** Approved minutes of the Steyne Park Project Working Group held on 9<sup>th</sup> March 2016

### 3. GRANT FUNDING

To discuss funding for MUGA

Have received a number of quotes ranging from £26,000 to £58,000 but need to decide what needs to be marked out and what surface would be required. Alan will look at the grants available at present as the People's Millions will not be an option this year. Need to decide if the MUGA will be a locked unit or free to use. If locked who will manage the bookings and hold the key? If BYCC extends and has more sports facilities they may require a new manager, so the MUGA bookings could be added to their role, will need to speak with the BYCC.

### 4. FORWARD PLAN

To review consultations and discuss future plans

Not much money left in the SPP budget for this financial year after the replacement training mat is paid for. The next item on the consultation list was tennis; this could go on the basketball court as the Parish Council have nets available.

### 5. CRICKET

To discuss installation of nets and wicket

The wicket and replacement mat will be laid on the 21<sup>st</sup> April. Bembridge Cricket Club would like to use part of the damaged mat as a run up to the nets, they have offered to lay it and reuse old nails from the previous wicket. Confusion over what should have been laid at the side of the nets. Lengthsmen were told shingle, no grass (strimming could result in nets being damage) or cement (as this would not allow drainage). Shingle is getting on the mat but this can be brushed off before use. Larger stones could be used to cause more damage in the area. Will speak with contractors next week. Once contractors have completed the work the end of grant report will be completed and a press release issued for the end of phase 2 of the Steyne Park Project. There will be a match on the 24<sup>th</sup> April between Bembridge Cricket Club and Wootton Cricket Club. Liz Mitchel has kindly agreed to organise the cakes and teas. Cllr Mike Tarrant will be asked to say a few words before the match.

### 6. ANY OTHER BUSINESS

None.

### 7. DATE OF NEXT MEETING

6 months time, date and time to be confirmed

Signed:..... Dated:.....